



Litsiou, Konstantia, Polychronakis, Yiannis and Nikolopoulos, Konstantinos (2018) Forecasting for Social Good: Relative performance of methods for forecasting major projects. In: International Symposium on Forecasting, 16 June 2018 - 20 June 2018, Boulder, Colorado, USA.

Downloaded from: <https://e-space.mmu.ac.uk/623174/>

Please cite the published version

<https://e-space.mmu.ac.uk>

Forecasting for Social Good:

Relative performance of methods for forecasting

the success of Large Capital Projects

Konstantia Litsiou^a, Yiannis Polychronakis^a, Konstantinos Nikolopoulos^{b,*}

February 2018

Abstract

Forecasting for Social good, most notably the socio-economic impact of major high-impact projects - like Olympic games or space exploration -is a very difficult but also extremely important task; not only for the resources allocated in such project but predominantly for the great expectations around them. This study evaluates the performances of Unaided Judgment (UJ), Structured Analogies (SA) and semi-Structured Analogies (s-SA) as well as Interaction Groups (IG) in forecasting the impact of such projects. The empirical evidence reveals that the use of s-SA Analogy leads to accuracy improvement compared to UJ. This improvement in accuracy is greater when introducing pooling of analogies through interaction in IG. A smaller scale experiment run to compare Delphi with IGs with inconclusive results.

^a Salford Business School, University of Salford, Greater Manchester, UK;

k.litsiou@edu.salford.ac.uk; y.polychronakis@salford.ac.uk;

^b Bangor Business School, Bangor University, Bangor, UK

* Corresponding author: kostas@bangor.ac.uk

Key words: Judgmental Forecasting, Social Good, Major Projects, Structured Analogies, Interaction Groups, Delphi

Acknowledgements

The authors would like to thank Professor Scott Armstrong (Wharton) and Dr. Fotios Petropoulos (Bath) for their very useful and constructive comments that led to significant improvements of this article. The authors would also like to thank for their feedback the attendants of sessions where earlier versions of this work have been presented. The authors would also like to thank the MBA (PGP) class of 2018 (Term 7 – Mohali campus) in the Indian School of Business www.isb.edu that attended the FCAS 187 elective course in “Forecasting Analytics” from 15-01-2018 to 14/02-2018 and participated in the respective experiments; all students had at least three years of industrial experience and full training in quantitative forecasting methods. The authors would also like to state that: (a) at least one of the authors has read each of the original studies cited, and (b) most of the authors cited in this work have been contacted directly so as to ensure that their work has been properly summarized and that no other relevant research has been overlooked.

Forecasting for Social Good:

Relative performance of methods for forecasting the success of Large Capital Projects

1. Introduction

Forecasting for social good entails by and large to be able to forecast the success, failure, and impact of one-off Special Events – most notably the initiation and implementation of Large Capital Project (LCPs). However forecasting the socio-economic impact of LCPs like Olympic games or space exploration is a very difficult but also extremely important task; not only for the resources allocated in such project but predominantly for the great expectations around them.

This study evaluates the performances of Unaided Judgment (UJ), Structured Analogies (SA) and semi-Structured Analogies (s-SA) as well as Interaction Groups (IG) in forecasting the impact of such projects.

The reason and motivation for the experimentation and evaluation of the relative performance of the aforementioned judgmental methods comes from two recent studies in the broader field of structured judgmental methods: Savio and Nikolopoulos (2013) evaluation of s-SA and Sa versus UJ for individual forecasters – in a very difficult forecasting problem; and Nikolopoulos et al (2015) where extend the scope of such endeavors via including groups judgmental forecasts with IGs and Delphi approaches.

By Bent Flyvbjerg, Garbuio, and Lovallo (2014) argue vividly of how difficult it is to forecast the success of LCPs. The claim that:

“Large capital investments that are completed on schedule and within their budgets are probably the exception rather than the rule—and even when completed many fail to meet expected revenues. Executives often blame project underperformance on foreseeable complexities and uncertainties having to do with the scope of and demand for the project, the technology or project location, or even stakeholder opposition. No doubt, all of these factors at one time or another contribute to cost overruns, benefit shortfalls, and delays.”

Turner and Zolin (2012) even claim that we cannot even properly define what success is – or what it will be when the LCPs target are materialized to some extent. They argue that we need to reliable scales in order to predict multiple perspectives by multiple stakeholders over multiple time frames – so definitely a very difficult long term problem. This could be done via a set of leading performance indicators that will enable managers of LCPs to forecast during project execution how various stakeholders will perceive success months or even years into the operation. LCPs have many stakeholders who have different objectives for the project, its output, and the business objectives they will deliver. The output of an LCP may have a lifetime that lasts for years, or even decades, and ultimate impacts that go beyond its immediate operation. How different stakeholders perceive success can change with time

Although the empirical evidence in this study was derived from an LCP context, the results may be generalized and applied to a variety of other project situations in which the proposed forecasting methods might be used to successfully forecast critical success factors of projects. In essence, the literature that favors the use of simple methods to forecast with information (Nikolopoulos, Goodwin, Patelis, & Assimakopoulos, 2007) was corroborated.

The rest of the paper is structured as follows. Section 2 surveys the relevant literature on. Section 3 explains the methodological approach employed in selecting the LCPs, methods, and evaluation metrics, as well as in choosing the experts and deciding their level of expertise. Section 4 presents the results, while the last section offers concluding remarks and roadmaps for future research.

2. Background Literature

The application of the simplicity principle to theories is sometimes defended as an application of Occam's Razor, that is, “accept the simplest theory that works” (Simon, 1979). Zellner (2007), a leading economist, believed that complicated problems could be solved by the application of a few powerful, simplifying concepts, which he called "sophisticated simplicity". These powerful and simplifying concepts have been implemented in a myriad of industries and services.

Simplicity also plays an integral role in shaping decision-making heuristics. Gigerenzer (1996) argues that biases that stem from heuristics can be eliminated by utilizing particular methods in a suitable context. In our case this aforementioned methodological approach translates into using structured judgmental forecasting methods in a very complex and long term forecasting problem

2.1 Project, Project Management and Project Managers

There is a continuous discussion among researchers (Maylor, 2017), what kind of elements constitute a project, and, if project management is an academic discipline or is an area that practitioners mainly have to deal with it. Thus, on the project management literature front, *project is a given, plannable and unique task, limited in time, complex in its implementation and subject to evaluation*, Packendorff, 1995). For Harvard Business Review Staff (2016) a project is the entire process that needs to be followed, in order to solve a problem that has been identified and needs to be addressed. Nevertheless, Geraldi and Soderlund (2017) state that project management is a series of elements -processes, tools, techniques and concepts- in order to manage a project.

According to Pinto and Kharbanda (1995), Taveres (2002) and Krahn (2006) project management is a fast growing discipline with considerable impact to other fields as well. Munns and Bjeirmi's (1996) perception is as the achievement of a specific objective constitute the project when the series of activities and tasks to complete it, is the project management. Moreover, Bakar, A.H.A. et al. (2011), defined the projects as a series of activities that should be followed in order to reach a specific objective, which a company has set earlier. Alias (2014) add to this that the majority of the projects demand project management to some extent. Muller and Jugdev (2012) acknowledge the contribution of the three "giants" Pinto, Slevin and Prescott to the field of project management and their work as a dominant component to continuous development of the area.

Lister (2014) state that everyone is a project manager in a different extent even without realising this; people do have to deal with a number of projects in their everyday life – from having to finish a task, organizing a gathering and many more set duties. Furthermore, according to Carden and Egan (2008), the literature in the discipline is limited to the traditional areas of project management. Project management's roots could be found in the engineering field (Geraldi and Soderlund, 2017) that has changed in recent years; Maylor (2003:6) state: *"Recently the nature of project management has changed"*. Kwak and Anbari (2009) cite that project management has been expended in several areas and has been increasing the interest of diverse organisations and companies non-traditional project management areas have been arise in the discipline (Kezner, 2001; Carden and Egan, 2008).

2.2 The Development of Project Management PM

From Maylor's point of view, the development of project management can be broadly divided in three stages as follows:

Stage 1: Pre-1950s

The development of the project management (PM) as we see it today didn't exist earlier than the 1950s. Nevertheless, projects were undertaken before 1950s, but PM as a discipline wasn't generally accepted and there weren't defined methods (Maylor, 2017).

Stage 2: 1950s

During the 1950s, formal tools and techniques were developed to help manage large, complex projects that were uncertain or risky (Maylor, 2017).

Stage 3: 1990s

In the third stage – after 1990s – a new approach of project management emphasises on the strategic role of projects; particularly on the processes that the results of the project should meet the customer's satisfaction. The role of the project managers is evident in this stage as he is the key component between the objectives and the delivery of the project. *Project managers become project integrators* (Maylor, 2017).

Nevertheless, Carden and Egan (2008) analyse the articles that outline historical perspectives of project management and they identify four key periods:

The emergence period:

The emergence period is referred in the early of 1900s during which project management was established as an orderly work-related framework and was provided as a tactical and strategic approach to chart and implement projects Carden and Egan (2008). Furthermore, Packendorff (1995) stress that project management started as an organised, work-related approach in the early 1900s and the reason behind this was mainly the need to have a tool to plan and manage a project; Henry L. Gantt developed the Gantt chart in 1910.

The refinement period:

During the refinement period - the 1950s, project management became more theoretically and mathematically oriented, adding refined algorithms and project-planning techniques. For Packendorff (1995), during the same period – 1950s, it was the time when the project management entered a new era,.

The human resource period:

During, human resource period - in the 1960s, project management emphasise on the effectiveness of the individuals, the teams and the organisation on the process. According to Packendorff (1995), focus was given to the resources and managerial concerns in the context of organizational projects.

The performance period:

Lastly, Carden and Egan (2008) state that the performance period indicates the project management as known today. *Recently there is an increase focus on the dynamic contexts that are often technology driven and involve sophisticated support tools.* Even so, the project management discipline continues to grow and as Carden and Egan (2008) state that *this performance-oriented era remains a major focus as some of the focus shifted from humans as inputs and processors of projects to project outcomes.*

2.3 The Project Management Knowledge Base

In the Project Management area there are two main institutions that constitute the unique idea of Bodies of Knowledge; the APM and the PMI body. Both bodies' presence and input in the discipline is notable as they are allied with project management professional qualifications.

The Project Environment

Studies of communication in and around projects have generally concluded that project effectiveness is strongly correlated to the quantity of communication in the project organization and the quality of the communication with the project environment (Packendorff, 1995). However, Krahn (2006) support that there are several factors – such as the type of project being managed, the specific project's characteristics, the business environment, the characteristics of the team and many more – that influence and impact on the project environment.

Project manager

Project managers play a crucial role in all kinds of projects and influence projects' success (Jaloscka et al., 2014). Kerzner (2001), support that project manager's role is to mainly coordinate and to combine activities across multiple operations. Particular project manager's techniques for a successful project have been seen mainly in areas of planning and control time, cost and quality. (Pandya, 2014; Munns and Bjeirmi, 1996).

Since the very first periods of project management development Gaddis (1959) state that in the project leadership literature, it is acknowledged that the project manager's skills follows between corporate management and project specialists. The demanding business environment needs people to lead a project not just to manage it (Dubois, 2015) and as Eweje et al (2012) argue, successful project management involves powerful leadership. This latter demand brings a huge challenge for the organisations; they have to operate in a very complex and uncertain environment (Mason, 2007) and as Lloyd-Walker and Walker (2011) stress, it is vital for project leadership to adapt to the needs of the 21st century

Researchers (Badewi, 2016; Mir and Pinnington, 2014; Munns and Bjeirmi, 1996) agree that project success and project management success are two separate features and as such should be considered. Nevertheless, Kaiser et al. (2015) state that however, is allied to the final outcome of the project and very often, unsuccessful management reach a successful project and vice versa (Munns and Bjeirmi, 1996). Moreover, (Alias et al, 2014), argue that the project manager and the success of the project are closely linked with project manager as the most critical part to the project success.

2.4 Public Value: the ultimate criterion for the success of LCPs

The main goal of modern paradigms of public administration, such as Public Value Management, is to enhance public values through forces that do not rely solely on traditional reformative norms (Stoker, 2006). Thus, Public Value Management emphasizes the feasibility and value creation of individual actions. The core idea of adding value to the public domain by ensuring that policy objectives are met while improving the efficiency of the public policy

process is consistent with the fundamental notion of this research (Pitts, 2007; Talbot, 2009).

Public Value Management would effectively require any government to base its decisions on a priori forecasts of policy effectiveness, which is defined as the extent of change in the current situation in the direction of the policy target. Ex-ante evaluations of policy effectiveness typically involve a mixture of Impact Assessment and Cost Benefit Analysis.

IA may be performed by using a variety of different models (European Commission, 2009). The selection of a particular model is dependent on the availability of data in each particular case (De Gooijer & Hyndman, 2006; Savio & Nikolopoulos, 2009); IA is considered a rather costly and resource-extensive tool (Savio & Nikolopoulos, 2010, 2013).

Although CBA is a useful tool, it is limited because it only evaluates policies in terms of economic efficiency (Maas, 1966; Simpson & Walker, 1987). Both IA and CBA are tools that can be used after a specific policy implementation has been decided upon (Savio & Nikolopoulos, 2013). As a result, they are not used in the preliminary screening of alternative policy implementations, which leads to the space for simple and fast forecasting approaches that estimate the effectiveness of policies that may be implemented. Consequently, those forecasts might be used to select which alternative to implement, and then IA or CBA would be employed.

2.5 Forecasting

The standard benchmark of the Judgmental Forecasting approach is Unaided Judgment (Green & Armstrong, 2007a) in which individuals are not given guidance as to proper forecasting procedures. The unstructured employment of panels of experts (Savio & Nikolopoulos, 2010) has several limitations (Lee, Goodwin, Fildes, Nikolopoulos, & Lawrence, 2007), such as the inability of forecasters to recall analogous cases and the recollection of unusual or inappropriate past cases. Thus, the adoption of structured approaches is seen as a better way to overcome these limitations and fully capitalize on expert judgment (Green & Armstrong, 2007b).

The Delphi method (Rowe & Wright, 2001) is a multiple-round survey in which experts participate anonymously and provide their forecasts and feedback. At the end of each round, participants receive a report, including descriptive statistics of the forecasts provided. The Delphi method is completed after a predefined number of rounds or whenever a desired consensus level is reached. Generally, four key features tend to define a ‘Delphi’ a group procedure – anonymity, iteration, controlled feedback, and the statistical aggregation and presentation of group responses. Conversely, the Interaction Groups method suggests active interaction with a group of experts until a consensus forecast is reached through debate and discussion. A key driver in this method’s success is the pooling of information. However, potential problems arise from group biases introduced by the face-to-face contact of the experts, such as the ‘central tendency’ and the ‘dominant personalities’ effects (Van de Ven & Delbecq, 1971).

Evidence of the forecasting potential of Interaction Groups is not consistent (Armstrong, 2006; Boje & Murnighan, 1982; Graefe & Armstrong, 2011). Moreover, group-based approaches incur extra costs resulting from multiple rounds in the Delphi setup or the need for meetings in the formulation of Interaction Groups. This fact renders these methods relatively more costly than other methods that group-based approaches are competing against.

3. Methodology

The LCP examined in this research is about space Exploration – the project is sufficiently disguised so the experts cannot – and should not – identify it. The detail of the project description and the two experimental setups for UJ and s-SA are provided in detail in appendices 1 and 2. Table 1 presents the actual results of the LCP.

Table 1 here.

3.1 Experts

The authors would also like to thank for their feedback the attendants of sessions where earlier versions of this work have been presented. The authors would also like to thank the MBA (PGP) class of 2018 (Term 7 – Mohali campus) in the Indian School of Business www.isb.edu that attended the FCAS 187 elective course in “Forecasting Analytics” from 15-01-2018 to 14/02-2018 and participated in the respective experiments; all students had at least three years of industrial experience and full training in quantitative forecasting methods. In total, - from a class of 69 experienced and excellently educated students - 55 experts responded positively to the call and participated in the research. These experts were sourced from a wide variety of sectors,

including academia, industry, financial services and consultancy firms, all however having south-east Asian origin, almost all of them raised in India.

No monetary but an in-kind incentive was provided to the participant for taking part in the experiment: that was a bonus grade of 0.5 in case students fell below 2.5 (with a maximum of 4.0) in their grade for the Forecasting analytics course- so more like a ‘safety net’ rather than bonus per se.

3.2 Methods

Four methods have been evaluated in this study; the first – Unaided Judgment – is the benchmark. The methods that were deployed included the following:

Group A - (53 experts from a pool of 69 students), Unaided Judgment (UJ): This method is a simple and quite popular Judgmental Forecasting approach. Experts are given no guidance except for a general description of the intended policies. The task lasted for 5 minutes

Group B - (45 experts from the same pool of 69 students), semi-Structured Analogies (s-SA): The Structured Analogies approach was proposed by Green and Armstrong (2007b) and is based on forecasting by analogy by exploiting the similarities of past events or experiences. These past events/situations have the same or similar characteristics as the problem to be forecasted and can be used as templates. These types of mental templates are the analogies. The experts are first asked to recall as many analogies as possible. Subsequently, they produce a quantitative similarity rating between each analogy and the problem to be forecasted and state the outcome of that analogy. The administrator uses the experts’ data to produce a final forecast. In this study, a slightly simpler version of the method, called semi-Structured Analogies (s-SA, Savio & Nikolopoulos, 2013) was implemented. In this approach, similarity ratings and

outcomes are not used by the administrator to generate forecasts because the final forecasts are produced by the experts. The task lasted for 15 minutes

Group C - (6-7 experts per group - from the same pool of 69 students), 8 (eight)

Interaction Group (IG): These groups met in a restaurant/cafeteria for an hour with their laptops and internet connection available. The entire process was supervised by an relatively inexperienced facilitator – the team captain. The meeting lasted three hours and was recorded. The first hour was spent with introductions and a light dinner. In the next two hours, the group forecasting exercise occurred, in which the experts were first given the questionnaires, then encouraged to recall analogies and their corresponding outcomes, and then to rate those analogies in terms of similarity. Finally, the experts were asked to select the most appropriate analogies to produce point forecasts as well as 90% prediction intervals. This process was first performed individually and was then followed by the group interaction in which experts repeated the process aloud and exchanged their information until a consensus group forecast was reached.

Group D - (6-7 experts experts - from the same pool of 69 students), one (1) Delphi group (D): This approach is a popular group Judgmental Forecasting method that includes multiple rounds of questionnaires administered to a group of experts. Although several variations of the method exist (Rowe & Wright, 1999, 2001), only two rounds were run in the current implementation – with a few hours in between them - to limit the process to one day (and to avoid having experts drop out). In the first round, the experts forecasted with SAT. Once the forecasts were collected, feedback was provided to the group in the form of an average forecast for the group, in addition to the maximum and minimum forecasts and the justifications for those extreme forecasts (in a short memo). In the second round, the participants could revise their

forecasts in light of the initial feedback. The average of the second round of forecasts was used as the group forecast.

Participants' Expertise

The participants' expertise was rated based on the self-administered questionnaire provided with the SA method – see appendix 2. Table 2 demonstrates how the experts were allocated to each group.

Table 2 here.

Measuring Performance

Forecasting accuracy was measured through a [% success] metric of how often the correct answer was achieved from every group. In the future relative metrics will be used as well such as Mae, RAE and RMASE

4. Results

For the three questions presented in 3.1 (with the realized outcomes listed in Table 1), all errors for the experts' forecasts were calculated. For each of the methods and questions, the % success, the MAE, and the RAE. The results for each method will be presented separately; at the end of the section, a cross-comparison will be conducted and the results will be discussed in the subsequent section.

4.1 Unaided Judgment

The results for UJ (Group A) are presented in Table 3. For Q1 the success rate was: **22.64%**.

Table 3 here.

4.2 Semi-Structured Analogies

The results for s-SA are presented in Table 4. For Q1 the success rate was: **27.27%** so better by almost 5% in absolute terms and as an performance improvement in the range of 20%

Table 4 here.

Many experts recalled one to two analogies per policy, whereas others provided no analogies at all. Table 5 presents the average number of analogies recalled and the respective mean similarity rating.

Table 5 here.

4.3 Interaction Group (IG)

The results for IG are presented in Table 6. For Q1 the success rate was: **57.14%** so better by almost 30% in absolute terms and as a performance improvement in the range of 100%

Table 6 here.

4.4 The Delphi Method(D)

There is only one team provided results – promising but statistically insignificant and as such these are not presented here until we have a bigger sample to draw some more convincing insights.

4.5 Methods Comparison

The group forecasting techniques provided the most accurate forecasts especially IG.

Table 7 here.

5. Conclusions and Further Research

Forecasting LCPsSpecial Events is challenging. This study utilizes Space Exploration, one of the most challenging, multinational ad long-range LCP, in which available historical information is limited and the forecasting horizon is long. The results presented here might be generalized and applied to many other LCPs – however more research should be thrown towards that direction.

The empirical evidence reveals that the use of s-SA Analogy leads to accuracy improvement compared to UJ. This improvement in accuracy is greater when introducing pooling of analogies through interaction in IG. A smaller scale experiment run to compare Delphi with IGs with inconclusive results. The results also corroborate the stream of forecasting research in the presence of information cues.

Decision makers are expected to benefit by adopting these simple Judgmental Forecasting methods. Nevertheless, further experiments should be conducted to improve estimates of effect size and knowledge of how conditions and variations in the methods affect their relative accuracy in different contexts.

The preliminary empirical findings suggest that overall actual forecasting improvement might exceed 100%. These results are consistent with the previous body of literature; however, the exact effect size varies depending on the context of each study.

With the aforementioned results, it can be claimed that this study corroborates the existing body of evidence that supports the forecasting principles as maintained by J.S. Armstrong (2001a) at www.forprin.com and his respective book. In further detail, empirical evidence is provided in favor of the following source: www.forprin.com, “Armstrong_2001_Checklist –form.doc” or “Standardshort.pdf”), Armstrong, J. S. (2001b).

Principle 3.5: *Obtain information from similar (analogous) series or cases.*

Principle 6.3: *Use structured forecasting methods rather than unstructured.*

Principle 7.1: *Keep methods simple.*

Principle 8.3: *Ask experts to justify their forecasts.*

Principle 8.5: *Obtain forecasts from heterogeneous experts.*

Principle 12.2: *Use many approaches (or forecasters), preferably at least five.*

Principle 13.25: *Use multiple measures of accuracy.*

Principle 13.26: *Use out-of-sample (ex ante) error measures.*

Principle 14.1: *Estimate prediction intervals (PI).*

The results presented herein are based on small-sized samples of experts, a fact that might be an impediment for generalizing the findings. However, a sensitivity analysis and a fair amount of argumentation could be provided in order to give more confidence that the findings can be generalized. Furthermore, if the context of this case study was taken into account, and how public LCPs are managed and more importantly a-priori forecasted in real life conditions, these results might provide valid insights into the performance of each forecasting method. Repetition in other case studies might help to prove the validity of the findings and provide a generalized output for the superiority of some of these methods, especially the simpler ones, such as Structured Analogies.

As far as the future of such studies is concerned, the proposed approaches could also be tested in different contexts for smaller and bigger LCPs – however space exploration is one (if not the-) biggest ones -in order to gather further evidence that would allow for the full generalization of the results.

Moreover, an evaluation of other judgmental approaches, such as the Nominal Group Technique (Van de Ven & Delbecq, 1971), might be explored (Graefe & Armstrong, 2011). In addition, sampling more experts would offer the opportunity to test more treatments, such as IGs with UJ versus IGs with s-SA or to test SA, direct comparisons of IGs and Delphi and versus UJ/s-SA as well as versus SA as it was originally designed by Green and Armstrong (2007b).

Finally, the option to offer strong incentives to the participants/experts has not yet been tested – not to mention that who is an expert is a big question anyway - , and this feature has provided strong insights into similar studies in the past. Certainly more avenues could be pursued in this research domain, and it is hoped that this study will provide interest for future investigations.

References

- Alexander, P. A. (2003). Can we get there from here? *Educational Research*, 32, 3–4.
- Armstrong, J. S. (2001a). Combining forecasts. In J. S. Armstrong (Ed.), *Principles of forecasting: A handbook for researchers and practitioners* (pp. 417–440). Norwell, MA: Kluwer Academic Publishers.
- Armstrong, J. S. (2001b). *Standards and practices for forecasting*. Available from <http://www.forecastingprinciples.com/>
- Armstrong, J. S. (2006). How to make better forecasts and decisions: Avoid face-to-face meetings. *Foresight-The International Journal of Applied Forecasting*, 5, 3–8.
- Armstrong, J. S. (2007a). Significance tests harm progress in forecasting. *International Journal of Forecasting*, 23, 321–327.
- Armstrong, J. S. (2007b). Statistical significance tests are unnecessary even when properly done and properly interpreted: Reply to commentaries. *International Journal of Forecasting*, 23, 335–336.
- Boje, D. M., & Murnighan, J. K. (1982). Group confidence pressures in iterative decisions. *Management Science*, 28, 1187–1196.
- Chi, M. T. H. (1978). Knowledge structure and memory development. In L.B. Resnick (Ed.), *Children's thinking: What develops?* (pp. 73–98). Hillsdale, NJ: Erlbaum.
- Chi, M. T. H. (2006). Two approaches to the study of experts' characteristics. In K.A. Ericsson, N. Charness, P. Feltovich, & R. Hoffman (Eds.), *Cambridge handbook of expertise and expert performance*. (pp. 121–130). New York, NY: Cambridge University Press.
- Cottrell, N. (1972). Social facilitation. In C. McClintock (Ed.), *Experimental social psychology*, (pp. 185–236). New York, NY: Holt, Rinehart & Winston

- De Gooijer, J. G., & Hyndman, R. J. (2006). 25 years of time series forecasting. *International Journal of Forecasting*, 22, 443–473.
- European Commission. (2009). *Impact assessment guidelines*. Retrieved from http://ec.europa.eu/governance/impact/commission_guidelines/docs/iag_2009_en.pdf
- Flyvbjerg, B., Garbuio, M. and Lovallo, D. (2014). *Better forecasting for large capital projects*. Retrieved from <https://www.mckinsey.com/business-functions/strategy-and-corporate-finance/our-insights/better-forecasting-for-large-capital-projects> [Accessed 13/02/2018]
- Gigerenzer, G. (1996). On narrow norms and vague heuristics: A reply to Kahneman and Tversky. *Psychological Review*, 103, 592–596.
- Goodwin, P. (2007). Should we be using significance tests in forecasting research? *International Journal of Forecasting*, 23, 333–334.
- Graefe, A., & Armstrong J. S. (2011). Comparing face-to-face meetings, nominal groups, Delphi and prediction markets on an estimation task. *International Journal of Forecasting*, 27, 183–195.
- Green, K. C., & Armstrong, J. S. (2007a). Value of expertise for forecasting decisions in conflicts. *Interfaces*, 37, 287–299.
- Green, K. C., & Armstrong, J. S. (2007b). Structured Analogies for forecasting. *International Journal of Forecasting*, 23, 365–376.
- Harkins, G. S., (1987) Social loafing and social facilitation. *Journal of Experimental Social Psychology*, 23, 1–18.

- Kahneman, D. (2011). *Thinking fast and slow*. London, UK: Penguin Books.
- Lee, W. Y., Goodwin, P., Fildes, R., Nikolopoulos, K., & Lawrence, M. (2007). Providing support for the use of analogies in demand forecasting tasks. *International Journal of Forecasting*, 23, 377–390.
- Maas, A. (1966). Benefit-cost analysis: Its relevance to public investment decisions. *The Quarterly Journal of Economics*, 80, 208–226.
- Nikolopoulos, K., Litsa, A., Petropoulos, F., Bougioukos, V. and Khammash, M. (2015), “Relative performance of methods for forecasting Special Events”, *Journal of Business Research* 68, 1785-1791.
- Nikolopoulos, K., Goodwin, P., Patelis, A., & Assimakopoulos, V. (2007). Forecasting with cue information: a comparison of multiple regression with alternative forecasting approaches. *European Journal of Operational Research*, 180, 354–368.
- Pitts, D. W. (2007). Implementation of diversity management programs in public organizations: Lessons from policy implementation research. *International Journal of Public Administration*, 30, 1573–1590.
- Rowe, G., & Wright, G. (1999). The Delphi technique as a forecasting tool: Issues and analysis. *International Journal of Forecasting*, 15, 353–375.
- Rowe, G., & Wright, G. (2001). Expert opinions in forecasting. Role of the Delphi technique. In J. S. Armstrong (Ed.), *Principles of forecasting: A handbook for researchers and practitioners* (pp. 125–144). Norwell, MA: Kluwer Academic Publishers.
- Savio, N. D., & Nikolopoulos, K. (2009). Forecasting the economic impact of new policies. *Foresight*, 11, 7–18.

- Savio, N. D., & Nikolopoulos, K. (2010). Forecasting the effectiveness of policy implementation strategies. *International Journal of Public Administration*, 33, 88–97.
- Savio, N. D., & Nikolopoulos, K. (2013). A strategic forecasting framework for governmental decision-making and planning. *International Journal of Forecasting*, 29, 311–321.
- Simon, H. A. (1979). Rational decision making in business organizations. *The American Economic Review*, 69, 493–513.
- Simpson, D., & Walker, J. (1987). Extending cost-benefit analysis for energy investment choices. *Energy Policy*, 15, 217–227.
- Stoker, G. (2006). Public management: A new narrative for networked governance? *The American Review of Public Administration*, 36, 41–57.
- Talbot, C. (2009). Public value – The next “big thing” in public management? *International Journal of Public Administration*, 32, 167–170.
- Turner, T. and Zolin, R. (2012). Forecasting Success on Large Projects: Developing Reliable Scales to Predict Multiple Perspectives by Multiple Stakeholders Over Multiple Time Frames, *Project Management Journal* – October issue
- Van de Ven, A., & Delbecq, A. L. (1971). Nominal versus interacting group processes for committee decision-making effectiveness. *The Academy of Management Journal*, 14, 203–212.
- Williams, K., Harkins, S., & Letane, B., (1981). Identifiability as a deterrent to social loafing: Two cheering experiments. *Journal of Personality and Social Psychology*, 40, 303–311.
- Zanjonc, R. B. (1965). Social facilitation. *Science*, 149, 269–274.
- Zellner, A. (2007). Philosophy and objectives of econometrics. *Journal of Econometrics*, 136, 331–339.

Table 1. Realized outcomes for the two Special Events.

LCP Case	Question	Outcome
LCP - Q1	Success rate of project.	80%
LCP - Q2	Boolean result 1.	Yes
LCP - Q3	Boolean result 2.	Yes

Table 3. Unaided Judgment (Group A).

Question	Expertise	MAE	RAE	Intervals Accuracy	Rate	Standard Deviation
LCP - Q1	Low					
	High					
	ALL					
LCP - Q2	Low					
	High					
	ALL					
LCP - Q3	Low					
	High					
	ALL	21.9%	0.94	25.0%		0.23

Table 4. Semi-Structured Analogies (Group B).

Question	Expertise	MAE	RAE	Intervals Accuracy	Rate	Standard Deviation
LCP - Q1	Low					
	High					
	ALL					
LCP - Q2	Low					
	High					
	ALL					
LCP - Q3	Low					
	High					
	ALL					

Table 5. Analogies produced in s-SA per level of expertise.

s-SA		
	Level of Expertise	Number of Analogies Mean Similarity Rate of Analogies
LCP 1	Low	
	High	

Table 7. IG group forecast vs. the average error of the individuals participating in this subgroup.

IG				Individuals participating in IG			
Question	AE	RAE	Intervals Accuracy Rate	MAE	RAE	Intervals Accuracy Rate	Accuracy Rate
LCP - Q1							
LCP - Q2							
LCP – Q3							

Table 8. Analogies recalled in IG.

IG	
Number of Analogies	Mean Similarity Rate of Analogies
LCP 1	

Table 9. Methods comparison (APE%).

	UJ (%)	s-SA (%)	IG (%)
LCP - Q1			
LCP - Q2			
LCP - Q3			
Mean MAPE			
Relative improvement (to UJ)		Benchmark	

** These numbers indicate the most accurate forecasts for the relevant questions*

Appendix 1. Large Project 1: Unaided Judgment (Group A).

Large Project 1 : Space Exploration

Description

A number of space probes left Earth for Planets in the past few years. One of the missions is estimated to cost £250m to £300m and it would become a European built probe on a spacecraft touching down on another planet. The aim is always simple - to find evidence of life, past or present, on another planet. The mission carries scientific instruments that will study the geology of planets and search for water under the surface. Research institutes throughout Europe have provided the instruments. A consortium of more than 20 companies from more than a dozen European countries and the USA built the spacecraft. The spacecraft will fly around the target planet for an entire planet year. Scientists are confident that if water is present on the Planet, the spacecraft with the probe will find it.

European scientists want the mission to:

- a) map the composition of the surface at 100-m resolution
- b) map the composition of the atmosphere and determine its global circulation
- c) determine the structure of the sub-surface to a depth of a few kilometres
- d) determine the effect of the atmosphere on the surface, and,
- e) determine the interaction of the atmosphere with the solar wind

On landing, cameras on the probe's robotic arm will take close-up images of soil and rocks to look for interesting specimens. The samples will be analysed for chemical signs of life using a package of instruments on the probe.

The Launch

The spacecraft carrying the probe would be launched from earth and placed on the right trajectory for the interplanetary voyage. If all goes well, the journey would take a few months.

Judgmental Forecasting

We are interested in the following **Forecasts**:

1). To what extend do you think objectives a-e will be achieved?

- a. 0% - 20% []
- b. 21% - 40% []
- c. 41% - 60% []
- d. 61% - 80% []
- e. 81% - 100% []

2). Do you think water will be found?

Yes [] No []

3). Do you thing close-up images will be captured?

Yes [] No []

Appendix 2. Large Project 1: Structured Analogies Judgment (Group B).

Large Project 1 : Space Exploration

Description

A number of space probes left Earth for Planets in the past few years. One of the missions is estimated to cost £250m to £300m and it would become a European built probe on a spacecraft touching down on another planet. The aim is always simple - to find evidence of life, past or present, on another planet. The mission carries scientific instruments that will study the geology of planets and search for water under the surface. Research institutes throughout Europe have provided the instruments. A consortium of more than 20 companies from more than a dozen European countries and the USA built the spacecraft. The spacecraft will fly around the target planet for an entire planet year. Scientists are confident that if water is present on the Planet, the spacecraft with the probe will find it.

European scientists want the mission to:

- f) map the composition of the surface at 100-m resolution
- g) map the composition of the atmosphere and determine its global circulation
- h) determine the structure of the sub-surface to a depth of a few kilometres
- i) determine the effect of the atmosphere on the surface, and,
- j) determine the interaction of the atmosphere with the solar wind

On landing, cameras on the probe's robotic arm will take close-up images of soil and rocks to look for interesting specimens. The samples will be analysed for chemical signs of life using a package of instruments on the probe.

The Launch

The spacecraft carrying the probe would be launched from earth and placed on the right trajectory for the interplanetary voyage. If all goes well, the journey would take a few months.

Judgmental Forecasting

We are interested in the following **Forecasts**:

- 1). To what extent do you think objectives a-e will be achieved?
- 2). Do you think water will be found in?
- 3). Do you think close-up images will be captured?

You are going to follow the process for **Structures Analogies** for producing your forecasts as in the **following pages**

Judgmental Forecasting with Structured Analogies

In the tables provided below, please describe any analogous project to the one described. Please include details on:

- the similarities and differences between your analogous project and the target projects.
- their source (e.g. your own experience, media reports, history, literature, etc.)
- a similarity rating between your analogous project and the target projects (0 = no similarity... 5 = similar... 10 = high similarity)
- the outcome of your analogous project (which of the outcomes a-e found at the bottom, is most similar, in terms of effectiveness, to the outcome of your analogy?).

Example analogy

Description	Landing to the Moon – Apollo mission
Similarities and differences	Similarities: same objective Differences: different budget available

Source Media Similarity rating 8 OUTCOME:

Q1.To what extend think objectives have been achieved?

a. 0% - 20% ☐ b. 21% - 40% ☐ c. 41% - 60% ☒

d. 61% - 80% ☐ e. 81% - 100% ☐

Q2. Was water found ?

Yes ☐ No ☒

Q3.Have close-up images been captured?

Yes ☒ No ☐

1. Your Analogies

Analogy 1

Description	
Similarities and differences	

Source _____ Similarity rating _____ OUTCOME:

Q1.To what extend think objectives have been achieved?

- a. 0% - 20% [] b. 21% - 40% [] c. 41% - 60% []
d. 61% - 80% [] e. 81% - 100% []

Q2. Was water found ?

Yes [] No []

Q3.Have close-up images been captured?

Yes [] No []

Analogy 2

Description	
Similarities and differences	

Source _____ Similarity rating _____ OUTCOME:

Q1.To what extend think objectives have been achieved?

- a. 0% - 20% [] b. 21% - 40% [] c. 41% - 60% []
d. 61% - 80% [] e. 81% - 100% []

Q2. Was water found ?

Yes [] No []

Q3.Have close-up images been captured?

Yes [] No []

Analogy 3

Description	
Similarities and differences	

Source _____ Similarity rating _____ OUTCOME:

Q1.To what extend think objectives have been achieved?

- a. 0% - 20% [] b. 21% - 40% [] c. 41% - 60% []
d. 61% - 80% [] e. 81% - 100% []

Q2. Was water found ?

Yes [] No []

Q3.Have close-up images been captured?

Yes [] No []

Analogy 4

Description	
Similarities and differences	

Source _____ Similarity rating _____ OUTCOME:

Q1.To what extend think objectives have been achieved?

- a. 0% - 20% [] b. 21% - 40% [] c. 41% - 60% []
d. 61% - 80% [] e. 81% - 100% []

Q2. Was water found ?

Yes [] No []

Q3.Have close-up images been captured?

Yes [] No []

if you need MORE analogies reprint this page

2. Your OWN Forecast

Q1.To what extend do you think objectives a-e will be achieved?

a. 0% - 20% [] b. 21% - 40% [] c. 41% - 60% []

d. 61% - 80% [] e. 81% - 100% []

Q2. Do you think water will be found in?

Yes [] No []

Q3.Do you thing close-up images will be captured?

Yes [] No []

How **confident** you are about your Forecast in

Q1[]%,

Q2 []% and,

Q3[]%?

3. Questionnaire

(1) Roughly, how long did you spend on this task?

{include the time spent reading the description and instructions} [__] mins.

(2) How likely is it that taking more time would change your forecast?

{0 = almost no chance (1/100) ... 10 = practically certain (99/100)} [__] 0-10.

(3) If you knew that this case was from the UK, how likely would you be to change your forecast?

{0 = almost no chance (1/100) ... 10 = practically certain (99/100)} [__] 0-10.

(4) How many people did you discuss this forecasting problem with? [__] people.

(5) Roughly, how many years experience do you have working in a project management (PM) issues setting?

[__] years.

(6) Roughly, please rate (out of 10)

- your experience with project management (PM). [____] 0-10

- your experience with projects similar to this one. [____] 0-10

- your suitability for predicting the success of major projects. [____] 0-10

(7) If you were contracted to produce such a forecast what process/process would you adopt?

[__ _____] In what sort of time-scale?

[__]

Authors

Mrs Konstantia Litsiou , BA (Arts) , MA (Lancaster) has a background in arts and has worked in big scale art projects in Greece for many years. She has a solid background as Applied Researcher using qualitative (Interviews, Panel & Focus Groups, Questionnaire design, Market Research) and quantitative techniques (SPSS, MSeXcel).

Dr. Yiannis Polychronakis is a Senior Lecturer in Operations, Logistics and Project Management at the Salford Business School. Yiannis holds a BSc (Hons) in Manufacturing Systems, an MSc in Quality Management and a PhD by Published Works. He has published several articles in international journals (International Journal of Production Economics, International Journal of Quality and Reliability Management, Journal of Manufacturing and Technology Management) in the area of project management application for supply chain development, and has a number of papers included in refereed International Conference Proceedings. He has also assisted a number of organisations in developing and implementing best practices in the areas of process management, supply chain development and project management. Organisations include Silent Night, Cleveland Guest, Trafford Council, Manchester City Council and more.

Professor Konstantinos (Kostas) I Nikolopoulos, ITP is the Director of forLAB. He is an expert in Time Series Analysis & Forecasting, Forecasting Support Systems and forecasting the impact of Special Events. Professor Nikolopoulos received his Engineering Doctorate in 2002 from National Technical University of Athens. He has worked in the past for the University of Manchester and other prestigious institutions in U.K. and Greece, and now holds the Chair in Decision Sciences in Bangor Business School and is the College Director of Research (Associate Dean - Research) for the College of Business, Law, Education and Social Sciences in Prifysgol Bangor University. His work has appeared in IJF, JoF, EJOR, JORS, Omega, IJPE, IJPR, IMA JMM, JBR, JCIS, IMDS, AE among other journals, and he is an Associate Editor of Oxford IMA Journal of Management Mathematics and Supply Chain Forum: An International Journal. He is co-originator of the Theta forecasting method and the ADIDA temporal aggregation method-improving framework.

General Bibliography:

Aba, E. K., Badar, M. A., and Hayden, M. A. (2016). *“Impact of ISO 9001 certification on firms financial operating performance”*. International Journal of Quality and Reliability Management, Vol.33, pp.78-89.

Alias, Z., Zawawi, E. M. A., Yusof, K., and Aris, N. M. (2014). *“Determining Critical Success Factors of Project Management Practice: A Conceptual Framework”*. Procedia-Social and Behavioral Sciences, Vol.153, pp.61-69.

Allen J., O’Toole, W., Harris, R. and McDonnell, I. (2011). *“Festival and Special Event Management”*, John Wiley & Sons Australia Ltd.

Amabile, T. M., Conti, R. Coon, H. Lazenby, J., and Herron, M. (1996). *“Assessing the work environment for creativity”*. Academy of Management Journal, Vol. 39, pp. 1154-1184.

Andersen, E.S., Grude, K.V., Haug, T., and Turner, J.R. (1987). *“Goal Directed Project Management”*. First ed. Kogan Page, London.

Atkinson, R. (1999). *“Project management: cost, time and quality, two best guesses and a phenomenon, its time to accept other success criteria”*. International Journal of Project Management, Vol. 17, No. 6, pp. 337-42.

Badewi, A. (2016). *“The impact of project management (PM) and benefits management (BM) practices on project success: towards developing a project benefits governance framework”*, International Journal of Project Management, Vol.34, No. 4, pp. 761-778.

Bakar, A. H. A. et al. (2011). *“The role of project managers in improving project performance in construction: an Indonesian experience.”* International Journal of Academic Research, Vol.3, No6, pp. 164-169.

Bowdin, G., Allen, J., O’Toole, W., Harris, R. and McDonnell, I. (2006). *“Events Management”* 2nd edition. Oxford:Butterworth- Heinemann Elsevier

Bowdin, G., McPherson, G. and Flinn, J. (2006). *“Identifying and analyzing existing research undertaken in the events industry: a literature review for People”*. Leeds: Association for Events Management Education.

Carlsen, J., Getz, D. and Soutar, G. (2001). *“Event evaluation research”*, Event Management, Vol. 6, No. 4, pp. 247-57.

Cerutti, S. and Piva, E. (2015). *“Religious Tourism and Event Management: An Opportunity for Local Tourism Development”*. International Journal of Religious Tourism and Pilgrimage: Vol. 3, No. 1.

Cesaroni, F. M., Sentuti, A. and Buratti, A. (2015). "*Same Crisis, Different Strategies? Italian Men and Women Entrepreneurs in Front of the Economic Recession*", Journal of Research in Gender Studies, Vol. 5, No.2, pp.205-231.

Crompton, J. and Lee, S. (2000). "*The economic impact of 30 sports tournaments, festivals, and spectator events in seven U.S. Cities*". Journal of Park and Recreation Administration, Vol. 18, pp. 107-126.

Drummond, H. and Chell, E. (1994). "*Crisis Management in a Small Business: A Tale of Two Solicitors' Firms*", Management Decision, Vol. 32 No. 1, pp.37-40

DuBois M.; Hanlon, J. Koch, N.; Nyatuga, B. and Kerr, N. (2015). "*Leadership styles of effective project managers: techniques and traits to lead high*". Journal of Economic Development, Management, IT, Finance and Marketing. Vol. 7, No. 1. pp. 30-46.

European Commission accessed 5/2/2017 http://ec.europa.eu/growth/smes/business-friendly-environment/sme-definition_en.

Eweje, J., Turner, R., and Müller, R. (2012). "Maximizing strategic value from megaprojects: The influence of information-feed on decision-making by the project manager". International Journal of Project Management. Vol. 30, pp. 639-651.

Ferdinand, N. and Kitchin, P. (2012). "*Events Management: An International Approach*". London: Sage.

Formica, S. (1998). "*The development of festivals and special events studies*", Festival Management and Event Tourism, Vol. 5 No. 3, pp. 131-137.

Fredline, E., Raybould, M., Jago, L. and Deery, M. (2005). "*Triple bottom line event evaluation: a proposed framework for holistic event evaluation*", in Allen, J. (Ed.), The Impacts of Events (Proceedings of the Third International Event Management Research Conference), Australian Centre for Event Management, the University of Technology Sydney, Sydney.

Gaddis, P. (1959). "*The project manager*". Harvard Business Review, Vol. 37, No. 3, pp. 89-97.

Geraldi, J. and Söderlund J. (2017). "*Project studies: What it is, where it is going*". International journal of project management, Vol.27, No.5, pp.435-446.

Getz, D., Andersson, T.D. and Carlsen, J. (2010). "*Festival management studies: developing a framework and priorities for comparative and cross- cultural research*". International Journal of Event and Festival Management Vol. 1, No. 1, pp. 29-60.

Gibson, H. J., Willming, C. and Holdnak, A. (2003). "Small-scale event sport tourism: fans as tourists", Tourism Management, Vol. 24 No. 2, pp. 181-190.

Grewal, R., and Tansuhaj, P. (2001). *"Building Organizational Capabilities for Managing Economic Crisis: The Role of Market Orientation and Strategic Flexibility"*. Journal of Marketing, Vol.65, No.2, pp.67-80.

Hamdar, B.C., Najjar, R., and Karamah, K. (2017). *"The Lebanese Perception of the Impact of Small & Medium Enterprises (SMEs) on the National Economy"*, Journal of Economics and Public Finance, Vol.3, No.3.

Harvard Business Review Staff (2016). *"The Four Phases of Project Management"*. HBR Guide to Project Management; content originally published in Pocket Mentor: Managing Projects, Harvard Business Review Press, 2006.

Harvie, C. and Lee, B.C. (2002). *"The role of SMEs in national economies in East Asia"*. Cheltenham, UK: Edward Elgar.

Jałochaa, B., Kraneb, H.B., Ekambaramc, A., and Skrzypek, G.P. (2014). *"Key competences of public sector project managers"*. Procedia - Social and Behavioral Sciences, Vol. 119, pp. 247-256.

James, E. H., Wooten, L. P., and Dushek, K. (2011). *"Crisis management: Informing a new leadership research agenda"*. Academy of Management Annals, Vol.5, pp.455-493.

Johanson, K. (2015). *"Wild and banal: the value of the arts as commons"*. International Journal of Event and Festival Management, Vol. 6, no. 2, pp. 111-121.

Kahn, W. A., Barton, M. A., and Fellows, S. (2013). *"Organizational crises and the disturbance of relational systems"*. Academy of Management Review, Vol.38, pp.377-396.

Kampouridis, G., Giannopoulos, G. I., and Tsirkas, S. A. (2015). *"The relationship between TQM and financial performance of Greek companies of structural construction sector during crisis period"*. Journal of Economics and Business, Vol.18, No.1, pp.61-78.

Krahn, J. and Hartment, F. (2006). *"Effective project leadership: a combination of project manager skills and competencies in context"*. Paper presented at PMI® Research Conference: New Directions in Project Management, Montréal, Québec, Canada. Newtown Square, PA: Project Management Institute.

Kerzner, H. (2001). *"Project management: A systems approach to planning, scheduling, and controlling"*. New York: Wiley.

Kose, H., Argan, M.T. and Argan, M. (2011). *"Special event management and event marketing: A case study of TKBL All Star 2011 in Turkey"*. Journal of Management and Marketing Research, Vol. 8, pp. 1-11.

Kwak, Y., Anbari, F. (2009). *"Analyzing project management research: Perspectives from top management journals"*. International journal of project management, Vol.27, No.5, pp.435-446.

- Lancaster, K. J. (1966). "*A new approach to consumer theory*". Journal of Political Economy, Vol. 74, No. 2, pp. 132-157.
- Latham S. (2009). "*Contrasting Strategic Response to Economic Recession in Start-Up versus Established Software Firms*". Journal of Small Business Management, Vol.47, No.2, pp. 180-201.
- Lawless, M., O'Connell, B., and O'Toole, C. (2015). "*SME recovery following a financial crisis: Does debt overhang matter?*" Journal of Financial Stability, Vol.19, pp.45-59.
- Levy, M., and Powell, P. (1998). "*SME Flexibility and the Role of Information Systems*", Small Business Economics, Vol. 11, No.2, pp 183-196.
- Li, X., Segarra Roca, P. and Papaoikonomou, E. (2011). "*SMEs' responses to the financial and economic crisis and policy implications: an analysis of agricultural and furniture sectors in Catalonia, Spain*", Policy Studies, Vol.32, No.4, pp.397-412.
- Lister, G., (2014). "*Mastering Project Program Portfolio Management: Models for Structuring Executing Project Hierarchy*", Upper Saddle River, NJ, USA:Pearson FT Press.
- Lloyd-Walker, B. and Walker, D. (2011). "*Authentic leadership for 21st century project delivery*". International Journal of Project Management, Vol. 29, No. 4, pp. 383-395.
- Loos, P., Hermes, B. and Thomas, O. (2008). "*Reference Model - Based Event Management*". International Journal of Event Management Research, Vol.4, No. 1, pp. 38-57.
- Mason, R.B. (2007). "*The external environment's effect on management and strategy – A complexity theory approach*". Management Decision, Vol. 45, pp. 10-28.
- Marimuthu, M., Arokiasamy, L., and Woon, L. F. (2014). "*Size effect and insolvency profiles among the SMEs: An empirical investigation*". Global Business and Management Research: An International Journal, Vol.6, pp.290-299.
- Maylor, H. (2003). "*Project management*", 3rd ed. Harlow, UK: FT Prentice Hall.
- Maylor, H. (2017). "*Project management*", 4th ed. Harlow, UK: FT Prentice Hall.
- Memili, E., Fang, H., Chrisman, J. J., and De Massis, A. (2015). "*The impact of small- and medium-sized family firms on economic growth*". Small Business Economics, Vol.45, No.4, pp.771-785.
- Mihai Yiannaki, S. (2012). "*A systemic risk management model for SMEs under financial crisis*". International Journal of Organizational Analysis, Vol.20, pp.406-422.
- Michael, S. C., and Robbins, D. K. (1998). "*Retrenchment among small manufacturing firms during recession*". Journal of Small Business Management, Vol.36, No.3, pp.35-46.

Mir, F.A., and Pinnington, A.H. (2014). *"Exploring the value of project management: linking project management performance and project success"*. International Journal of Project Management, Vol.32, No.2, pp.202-217.

Mondello, M. J. and Rishe, P. (2004). *"Comparative economic impact analyses: difference across cities, events, and demographics"*. Economic Development Quarterly, Vol. 18 No. 4, pp. 331-342.

Moscardo, G. (2007), *"Analyzing the role of festivals and events in regional development"*, Event Management, Vol. 11, pp. 23-32.

Muller, R. and Jugdev, K. (2012). *"Critical success factors in projects, Pinto, Slevin, and Prescott-the elucidation of project success"*. International Journal of Project Management, Vol.5, No.4, pp. 757-775.

Munns, A. K., and Bjeirmi, B. F. (1996). *"The role of project management in achieving project success"*. International Journal of Project Management, Vol. 14, No. 2, pp. 81-88.

O'Sullivan, D. and Jackson, M.J. (2002). *"Festival Tourism: A Contributor to Sustainable Local Economic Development"*. Journal of Sustainable Tourism, Vol. 10, No. 4., pp. 325-342.

Packendorff, J. (1995). *"Inquiring into the temporary organization: New directions for project management research"*. Scandinavian Journal of Management, Vol.11, pp. 319-333.

Page S, and Connell J (2012) The Routledge Handbook of Events . London: Routledge.

Pandya, K. D. (2014). *"The Key Competencies of Project Leader Beyond the Essential Technical Capabilities"*. IUP Journal Of Knowledge Management, Vol. 12, No. 4, pp. 39-48.

Penrose, J.M. (2000). *"The role of perception in crisis planning"*, Public Relations Review, Vol. 26 No. 2, pp. 155-171.

Pinto, J. K., and Kharbanda, O. P. (1995). *"Lessons for an accidental profession"*. Business Horizons, Vol. 38, No 2, pp. 41 - 50.

Pissarides, F. (1999). *"Is lack of funds the main obstacle to growth? EBRD's experience with small-and medium-sized businesses in Central and Eastern Europe"*. Journal of Business Venturing, Vol.14, No.5, pp.519-539.

Pissarides, F., Singer, M. and Svejnar, J. (2003). *"Objectives and constraints of entrepreneurs: evidence from small and medium size firms in Russia and Bulgaria"*, Journal of Comparative Economics, Vol.31, pp. 503-531.

Project Management Institute (PMI). (2013). *"A guide to the project management body of knowledge (PMBOK Guide)"*, 5th ed. Newton Square, PA: Author.

Reid, S. (2007). *"Identifying the social consequences of rural events"*, Event Management, Vol. 11, pp. 89-98.

Reyes, G. and Moslares, C., (2010). *"La unio´n europea en crisis: 2008_2009"*. Problemas de desarrollo, Vol.41, pp.13-39.

Robbins, D. K., and Pearce, J. A. (1993). *"Entrepreneurial retrenchment among small manufacturing firms"*. J. Bus. Venturing, Vol.8, No.4, pp.301-318.

Sainis, G., Haritos, G., Kriemadis, Th., and Fowler, M. (2017). *"The quality journey for Greek SMEs and their financial performance"*, Production and Manufacturing Research, Vol.5, No.1, pp. 306-327.

Small, K. (2007). *"Social dimensions of community festivals: an application of factor analysis in the development of the social impact perception (SIP) scale"*, Event Management, Vol. 11., pp. 45-55.

Söderlund, J., (2011). *"Pluralism in project management: navigating the crossroads of specialization and fragmentation"*. International Journal of Management Reviews, Vol.13, pp. 53-176.

Song, H. and Li, G. (2008). *"Tourism demand modelling and forecasting – a review of recent research"*. Tourism Management, Vol. 29 No. 2, pp. 203-220.

Song, H. and Li, G. (2008). *"Tourism demand modelling and forecasting – a review of recent research"*. Tourism Management, Vol. 29 No. 2, pp. 203-220.

Sousa, S. D., Aspinwall, E., and Sampaio, P. A. (2005). *"Performance measures and quality tools in Portuguese small and medium enterprises: Survey results"*. Total Quality Management, Vol.16, pp.277-307.

Sousa, S., & Aspinwall, E. (2010). *"Development of a performance measurement framework for SMEs"*. Total Quality Management and Business Excellence, Vol.21, pp.475-501.

Tavares, L. V. (2002). *"A review of the contribution of operational research to project management"*. European Journal of Operational Research. Vol. 136, No. 1, pp. 1 - 18.

Voulgaris, F., Doumpos, M. and Zopounidis, C. (2000). *"On the evaluation of Greek industrial SMEs' performance via Multicriteria analysis of financial ratios"*, Small Business Economics, Vol.15, No.2, pp.127-36.

Zeebaree, M. R. Y., and Siron, R. B. (2017). *"The Impact of Entrepreneurial Orientation on Competitive Advantage Moderated by Financing Support in SMEs"*. International Review of Management and Marketing , Vol.7, No.1, pp.43-52.

